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CCR No. 95-0940A Logged Date 3/20/96 Rev. A Request Type CCR
Priority Routine [_] Urgent [X] Emergency [_] | Affected Release Change Class |1

Title (description) Post-CCB Approval Changes to the NSI ICD

Documents Affected

CDRL/DID 209/SE1, CDR A, External ICD Fina
CDRL/DID 209/SE2, IDR B, External ICD Preliminary
CDRL/DID 209/SE1, CDR B, External ICD Final

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline |:|

]
Problem

The final RA and preliminary RB versions of CDRL/DID 209 éNSI ICD) were not delivered to ESDIS (at RA
CDR and RB IDRE)for reasons tied to the lack of resolution of EBnet consolidation matters.

Proposed Solution

It is recommended that ECS deliver one External Interface Control Document updated to meet the three subject
CDRL requirements listed above.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOs [] M&O []
QA [] Rel. A [] Rel. B [] Rel. IR1 [] MRS SMO Subconts [ ]
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Ezra Jalleta (Signed) Ezra Jalleta 3/20/96
Signature Date
Office MRS Office Manager (Signed) Mary S. Armstrong 3/20/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:
CCB Chairperson (Signed) R. E. Clinard 3/20/96
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